
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14727-14-000-0

Estimate Summary By Project

Estimate Number: 0002

05/09/2014

Contract Location: Time Allowed:

 SR 81 (LOGANVILLE HWY) OVER THE APALACHEE RIVER

 

Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let:

P. O. BOX 155 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CONYERS GA 30012-0155 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

01/17/2014

01/31/2014

02/25/2014

03/21/2014

03/31/2014

00/00/0000

00/00/0000

590 Days

10/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 02   

Elapsed Calender Days:

Percent Time: 6.95

41 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,474,747.98

$2,385,901.95

$2,383,827.54

3.67%

Counties:

Barrow Walton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

142296-      $2,474,747.98 $2,385,901.95 $2,383,827.54 3.67% $10,050.44

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14727-14-000-0

Estimate Summary By Project

Estimate Number: 0002

05/09/2014

Project Number: 142296-      SR 81 - BRIDGE REPLACEMENT

 

BRST0-1308-00(012)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $72,736.36 $64,696.00 $8,040.36

Non-Participating $18,184.08 $16,174.00 $2,010.08

Total Earnings $90,920.44 $80,870.00 $10,050.44

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $90,920.44 $80,870.00 $10,050.44

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $90,920.44 $80,870.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $10,050.44

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14727-14-000-0

Estimate Summary By Project

Estimate Number: 0002

05/09/2014

Project Number 142296-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .250

 23300.000 .033

BRST0-1308-00(012)

 

.283 $768.90 $6,593.90

0024 318-3000     AGGR SURF CRS TN  90.000 .000

 21.850 56.580

 

 

56.580 $1,236.27 $1,236.27

Category Amount: $2,005.17 $7,830.17

Category Number: 0030 TEMPORARY EROSION CONTROL

0135 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  765.000 .000

 1.500 319.072

 

 

319.072 $478.61 $478.61

0145 163-0300     CONSTRUCTION EXIT EA  2.000 .000

 1000.000 .750

 

 

.750 $750.00 $750.00

0165 171-0030     TEMPORARY SILT FENCE, TYPE C LF  4,300.000 .000

 2.650 1,238.423

 

 

1,238.423 $3,281.82 $3,281.82

0175 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  880.000 .000

 3.000 43.275

 

 

43.275 $129.83 $129.83

0185 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 .000

 100.000 1.000

 

 

1.000 $100.00 $100.00

0190 167-1500     WATER QUALITY INSPECTIONS MO  16.000 .000

 400.000 1.000

 

 

1.000 $400.00 $400.00

Category Amount: $5,140.26 $5,140.26



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14727-14-000-0

Estimate Summary By Project

Estimate Number: 0002

05/09/2014

Project Number 142296-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 PERMANENT EROSION CONTROL

0245 163-0240     MULCH TN  100.000 .000

 325.000 6.976

 

 

6.976 $2,267.20 $2,267.20

Category Amount: $2,267.20 $2,267.20

Category Number: 0030 TEMPORARY EROSION CONTROL

0370 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  1,320.000 .000

RAW CHECK DAM 3.250 196.250

 

 

196.250 $637.81 $637.81

Category Amount: $637.81 $637.81

Project Total Amount: $10,050.44 $90,920.44


